
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:53 PM
Run date

Time

Reviewer: Mathur, Lalit 20-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 066 Date: 10-Apr-2010 Saturday

Approved Date:

Shift Hours: 06:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 214

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

General Comments

The contractor continued pushing L4W westerly.

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: AMERICAN BRIDGE/FLUOR, A JV

506,440.00 kg

Diary: Dispute

General Comments

07:00 The contractor continued pushing L4W westerly. The llift cleared crossbeam #3, and the final
position was approximately 20mm east of L3W.
10:45 Jack Pressures

SE 2000
SW 2000
NE 1600
NW 2200

10:50 SE 1000
SW 3100
NE 1500
NW 2400

11:40 Workers moved the pushing frame easterly to its storage location on the west truss using the
hydraulic hoist mounted on the pushing frame itself.
The contractor spent the remainder of the day adjusting the location of L4W so that it lined up with L3W
and with crossbeam #3. The contractor also pinned crossbeam #3 to L4W (see Sami Doak's diary for
documentation of this work.)

056 W-L04-OBG.056
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